
From:
To:
Cc:
Subject: Re:  the lease is in  AZ
Date: Thursday, October 04, 2012 2:08:14 PM

 FYI - coordinate with sectors  and BPFTI TI  

----- Original Message -----
From: 
Sent: Thursday, October 04, 2012 01:07 PM
To: 
Cc: 
Subject: RE:   the lease is in  AZ

I think it's like per year

CTR-LMI
BPFTI PMO
OF: 
BB: 

-----Original Message-----
From: 
Sent: Thursday, October 04, 2012 1:02 PM
To: 
Cc: 
Subject: Re:  the lease is in  AZ

What is the cost of the lease?

----- Original Message -----
From: 
To: 
Cc: 
Sent: Thu Oct 04 12:55:33 2012
Subject: FW:   the lease is in  AZ

FYI

CTR-LMI
BPFTI PMO
OF: 
BB: 

-----Original Message-----
From: 
Sent: Thursday, October 04, 2012 12:52 PM
To: 
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Cc:

Subject: FW:  the lease is in  AZ

Thanks

SBPA Tactical Infrastructure
Tucson Sector
Office: 
Cell: 

-----Original Message-----
From: 
Sent: Tuesday, September 25, 2012 8:26 AM
To: 
Subject: Fw:  the lease is in  AZ

.

Thanks, 

----- Original Message -----
From: 
Sent: Monday, September 24, 2012 06:01 PM
To: 
Subject: RE:   the lease is in  AZ

Assistant Patrol Agent in Charge
 Station

O-
C-

-----Original Message-----
From: 
Sent: Monday, September 24, 2012 1:34 PM
To: 
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Subject:  the lease is in  AZ

-----Original Message-----
From: 
Sent: Monday, September 24, 2012 11:07 AM
To: 
Cc: 
Subject: Re:  the lease is in  AZ

On the international border about 400 yards west of the  POE.

Via Blackberry

----- Original Message -----
From: 
Sent: Monday, September 24, 2012 02:04 PM
To: 
Cc: 
Subject: RE:   the lease is in  AZ

Ok, doesn't anyone know where exactly this lease is located in  AOR?  It was leased to build the PF70 Fence
project.

V/R

Director of Logistics

Tucson Sector Border Patrol
Cell: 
Office: 

-----Original Message-----
From: 
Sent: Monday, September 24, 2012 11:02 AM
To: 
Cc: 
Subject: Re:  the lease is in  AZ

I will be in the office tomorrow, if we can wait until then, we can give  a call for direction with
this.

Thanks

    

----- Original Message -----
From: 
Sent: Monday, September 24, 2012 01:07 PM
To: 
Subject: FW:   the lease is in  AZ
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From: 
Sent: Monday, September 24, 2012 11:21 AM
To: 
Subject: RE:  The lease is in  AZ

No it is Sector Steel.  This is not PF-225.  When this was contracted it was through Sector. This is per   You
might have more information than I do.

Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure Program
Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Monday, September 24, 2012 11:19 AM
To: 
Cc: '
Subject: RE:  The lease is in  AZ

 

Division Director, RE and ENV Services Division Border Patrol Facilities and Tactical Infrastructure Facilities
Management and Engineering
Office:  
Mobile:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----
From: 
Sent: Monday, September 24, 2012 11:12 AM
To: 
Cc:  
Subject: FW:  The lease is in  AZ

Enclosed is a lease for an existing storage area for Steel used during PF-70.  
.

USACE was asked to renew.  As this is not a funded project for TI or facilities projects,  asked me to forward
the lease to you.
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Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:
Cc:

; 
Subject: Weekly Report - 28 Mar (
Date: Wednesday, March 27, 2013 10:03:52 PM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Work is progressing from   Pier drilling and pier caps complete on all gates
in .  Steel fabrication continues to delay progress for Weston. 
Gate testing in  may begin in early April, but is being delayed by lack of some
components. 
Working issue in Hidalgo County on alternate access.   coordinating issues at

 with Weston.
 resolved – Weston will have one of gates open for access.  No cost; approved

by sub.
being worked.
  will discuss w/Weston doing , to provide

access to  pumps. 
Due to anticipated late utility access rights, we will need generator testing on an estimated

gates.  Weston’s estimated cost is about $2700 for each of 4 locations not already
covered under the contract.
Received a formal proposal from Weston for the DeLeon Gate/ramp/filler fence for about

; USACE is finalizing negotiations and will mod contract shortly.
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed .   Working 
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
OCC was provided final training documents for use by DOJ appraisers.
Sector is accepted final training documents; CD sent to Sector 25 March.        

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
IBWC approved DP#3;  will contact IBWC for formal approval.
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

 
      Major Efforts  

Renewal Contracts – Round IV
Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).
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El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar.   

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o         is working new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under   
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 

 to extend to 30 April; available funding may stretch to 20
April.  Will need DJI to transition soon.  No additional funding available.

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

Mod issued 13 Mar extending contract to 12 May 2013, and adding
$89.8K.       

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Baseline schedule showed NTP of 11 Mar 2013 for all four contracts.
Schedule update on 6 March shows NTP’s as follows;

TCA Fence – 20 April
TCA Roads – 9 April
EPT Fence – cancelled due to start of CTIMR
EPT Roads – cancelled due to start of CTIMR
BBT Roads – cancelled due to start of CTIMR.

Proposals received on TCA contracts.
TCA Fence proposal was within IGCE.  TCA Roads is negotiable.    

Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO requested additional $200K for TCA Roads, and $250K for initial PM

BW23 FOIA CBP 005264

(b) (6), (b) (7)(C)

(b) (6), (b  

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5)





Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
Will contract separately from IBWC, so no IAA will be required.  

IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

CTIMR Support – Area 4
RGV - providing technical support for  on unsuitable caliche for levee maintenance, on

 maintenance scope, and on lifting system for  grates. 
Provided technical review comments on CWP#4 for RGV CLIN 2 (roads) on 12 Mar. 

Recommended entire  access road be improved to all-weather
condition
Corrected work on road to be revested (  Rd).
Resolved  maintenance approach with .
Adjusted M&R approach on 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for  need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
TICI Wkg Gp minutes and agenda

 
 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
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Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:  
Cc:

Subject: RE:  and the line.
Date: Monday, January 14, 2013 3:15:05 PM

I’ve not re-engaged OCC on this topic in a while 

 
I have also reached out to the “State Department” POC IBWC provided, which turned out to actually
be an IBWC employee stationed at the State Dept (WTF!!??). She seems sympathetic to our cause
and indicated she would see if she could get actual State Dept assistance. I sent her a follow-up e-
mail over the weekend.
 
Finally, I’m trying to get a meeting set up with CBP’s International Affairs POC for Mexico and see if
they can apply pressure. Hope to touch base with them next week. Stay tuned.
 

From:  
Sent: Thursday, January 10, 2013 1:31 PM
To: 
Cc: 

Subject: RE:  and the line.
 

  attached is a sheet I compiled from various sources.  The first page lists the sources and the
second page summarizes the costs.  The attached spreadsheet is what I provided to  as he
discussed impacts to us with OCC and IBWC.
 
As far as actions by OCC and IBWC, I defer to 
 
Hope this helps.
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
Sent: Thursday, January 10, 2013 1:26 PM
To: 
Cc: 
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Within the last few weeks,  Station received a complaint from a local rancher that their cattle were
crossing into Mexico through  due to the raised level of sediment on the   To mitigate
this we got the contractor to go out and remove the sediment on the  which created the channel on
the roadway (between barricades and dissipaters). 
 
I spoke to  about this and based on his knowledge of , 

   
 

 
 
 

SBPA Tactical Infrastructure
Tucson Sector
Office: 
Cell: 
 

From:  
Sent: Monday, August 27, 2012 10:00 AM
To: 
Cc: '  
Subject: RE:  and the line.
 

 

 
Thanks
 

 

From:  
Sent: Monday, August 27, 2012 12:46 PM
To: 
Cc:  
Subject: FW:  and the line.
 

 
The attached photos depict the latest condition of  and the damaged infrastructure.  There is
no doubt that we are looking at a costly clean-up and costly repairs.  What can you tell us about the
efforts to have the gabions removed?   
 
 

SBPA Tactical Infrastructure
Tucson Sector
Office: 
Cell: 
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From:
To:
Cc:

Subject: Weekly Report - 17 Jan ( )
Date: Thursday, January 17, 2013 10:50:03 AM

Changes from the last update are in red.   
 

      Hot Issues
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option requested 8 Jan & will
expire 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option requested 8 Jan & will expire
30 Apr
El Paso Lighting – 1st option will start 5 Nov; last option requested 8 Jan and will
expire 4 May
BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  
Each contract has 2 options, which each last 90 days

No MATOC capability exists for future Task Order needs after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended for 3 months thru mid-

May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $150K.  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 
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  Allows 45 day PoP vs. 1 mo. 
EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Precon held by  8 Jan; work started 9 Jan
TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013.  Precon held 14 Jan, with follow up coordination call with USACE COR
for FBM/inspection support on 15 Jan.

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule received that has NTP of 11 Mar 2013 for all four contracts.  
Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $10K on 2 Jan.  Funds approved by  and provided to ECSO.    

 Bridge – Security Requirements

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of  project is on hold, per County’s construction manager. 

Real estate acquisition is now complete.   

.  

  

  
Sent CCRMA email offering swing gate option 7 Dec.  

 Boat Ramp
Revised PRD is in technical review as of 9 Oct.  PRD addresses phase 1 need for surveys
of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   
PRD is final and was sent to ECSO for action.
Advised  on 28 Nov that she is the PM for this action and I will provide
engineering support.  
O&M funding of $21K provided to ECSO.

 is the PM, so I will only report on my engineering support from this point
forward.   

 
      Major Efforts  

RGV Gates
Plan-in-hand site inspection held for second set of designs (  on 4 Dec. 

Updated design dwgs received for 2nd package on 20 Dec.
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Review comments provided 3 Jan.   
Test gates were accepted on 14 Nov
DOJ got possession of Loop tracts on 15 Nov.  Delay to Weston may be ~15 days due to
extended time to mobilize subs, per discussion between USACE/Weston.    

Updated schedule received from Weston/USACE
Accelerates gate closings; impacting RE availability.
We are accelerating RE efforts in 

Pier drilling and pier caps ongoing in   Gate closing started with  on 9
Jan.   
CR approved in FITT for negotiated $23K for delayed NTP/remob for gates.   

 proposed use of ramps at  Gate; also possible use at 
 as needed.  Approval forwarded to  16 Jan for review. 

RE working on possession of fee under levee  for alternate access
Significant issues at  meeting held on 17 Dec w/OCC/DOJ, etc.  
Working to communicate with  landowners (  and 
USACE confirmed with  that he and son are only ones farming south of levee
in   Other landowners can access next to water tower.  USACE to confirm
discussions in a letter.  
Contacted IBWC for permit for landowners to use levee road in  during gate
closures.  Request submitted Friday, 11 Jan.   

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Emails sent to law enforcement, emergency responders and other governmental
agencies on 12 Dec.

Landowner training
Sector training held for the Station trainers on 11/12 Dec.  

 will update training materials based on comments, and will provide to
Sector for use by Station trainers. 
OCC review comments received.  Finalizing responses. 

 
                   Good News

 
 

        Concerns
 

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.
Latest schedule received from TXDOT 28 Nov.  No change in contract letting date of Dec
2013.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 
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Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Subject: RE: Weekly Report - 21 Nov ( )
Date: Sunday, November 25, 2012 12:58:45 PM

 
Thanks… Here are some comments on the below..

Discussion with  may have resolved funding limitation. 
Final roles of CBP contracting vs. ECSO is being coordinated by  with

.  
I will begin working on SOW’s for TCA and EPT Fencing for CBP gap filler action.

 should be able to provide the way ahead.  We met last week to provide direction.
 

 
, CBM, PMP

Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Sunday, November 25, 2012 12:46 PM
To: 
Cc: 

Subject: Weekly Report - 21 Nov ( )
 

Changes from the last update are in red.  Sorry for the late submission.  
 

      Hot Issues
Renewal Contracts

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).
ECSO can extend the following upcoming options:

Yuma Fence – last option will start 25 Oct
Tucson Fence – last option will start 25 Oct
Yuma Roads – last option will start 23 Oct
Tucson Roads – last option will start 1 Nov
El Paso Roads – last option will start 2 Nov
Tucson Veg/Debris – 1st option will start 22 Nov
Yuma Lighting – 1st option will start 4 Nov
El Paso Lighting – 1st option will start 5 Nov
Each contract has 2 options, which each last 90 days

ECSO exercised the last option for El Paso Fence on 4 Oct. 
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Grate Raising Winches (  RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Will discuss with  turning over PM duties for this PRD, per 
 Grates – vegetation accumulations are resulting in high maintenance and need to

raise grates and hold them open.
Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV – providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer.   

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes for 15 November meeting
 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Subject: Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands
Date: Monday, January 14, 2013 5:31:12 PM

Thanks.

Thanks.

----- Original Message -----
From: 
Sent: Monday, January 14, 2013 05:05 PM
To: 
Subject: FW: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

FYI

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a stragtegic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Monday, January 14, 2013 2:09 PM
To: 
Cc: ;  ; 

Subject: RE: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands
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Senior Attorney
U.S. Customs and Border Protection
Office of Assistant Chief Counsel, Indianapolis
6650 Telecom Dr.
Indianapolis, IN 46278

 
 
This communication might contain communications between attorney and client, communications that are part of
the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure
outside the agency or to the public. Please consult with the Office of Assistant Chief Counsel, Indianapolis, U.S.
Customs and Border Protection before disclosing any information contained in this email. 
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Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.
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From:
To:
Cc:

Subject: Weekly Report - 31 Jan ( )
Date: Thursday, January 31, 2013 8:34:26 AM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Updated schedule received 20 Dec from Weston/USACE

Accelerates gate closings; impacting RE availability.
We are accelerating RE efforts in 

Pier drilling and pier caps complete on .  Structural framing
installation begun at   

 proposed use of ramps at  Gate; also possible use at 
as needed.  Meeting held 30 Jan to discuss access cure options.

Ramps will proceed as preferable to IBWC permit.  Proposal due from Weston on 1
Feb.  

RE working on possession of fee under levee for  for alternate access
Significant issues at 

 USACE confirmed with that he and son are only ones farming south of
levee in   Other landowners can access next to water tower.  USACE send
letter to confirm discussions 24 Jan.  

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed   Working on   
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
Documents will be final this week.   

 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option requested 8 Jan & will
expire 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option requested 8 Jan & will expire
30 Apr
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El Paso Lighting – 1st option will start 5 Nov; last option requested 8 Jan and will
expire 4 May
BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  
Each contract has 2 options, which each last 90 days

ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 
Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended for 3 months thru mid-

May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by –

under $150K.  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

  Allows 45 day PoP vs. 1 mo. 
EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Precon held by  8 Jan; work started 9 Jan
TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013.  Precon held 14 Jan, with follow up coordination call with USACE COR
for FBM/inspection support on 15 Jan.
Discussed extensions with   Will request EPT extension ~1 Feb and
TCA extension ~15 Feb.  Burn rates are running low which helps keep total
under $150K simplified acquisition threshold. 

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with  ECSO.  

Schedule received that has NTP of 11 Mar 2013 for all four contracts.  
Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $10K on 2 Jan.  Funds approved by  and provided to ECSO.    

Tactical Infrastructure Condition Index Working Group
Sent OBP email – full time working group support not needed.  Will call  for feedback.
Will begin planning for first meeting.  

 
                   Good News
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Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To: ; 
Cc:
Subject: Re: Eberweing Lease (Naco)
Date: Wednesday, January 23, 2013 10:20:00 PM

 said it. It is on going . 
 Program Manager/COR, O&M Division Office:  Mobile: 

 
 
From:  
Sent: Wednesday, January 23, 2013 09:14 PM Eastern Standard Time
To:  
Cc:  
Subject: RE: Eberweing Lease (Naco) 
 
this has been a long term on going lease for storage area in naco.

 

LMI

From: 
Sent: Wednesday, January 23, 2013 9:12 PM
To: 
Cc:  
Subject: Re: Eberweing Lease (Naco)

I am unaware on my side.  

 
Project Manager, TI Project Division 
BPFTI PMO FM&E 
Office:  
Mobile:  

Sent via Blackberry
 
From:  
Sent: Thursday, January 17, 2013 09:42 AM Eastern Standard Time
To:  
Cc:    
Subject: Fw: Eberweing Lease (Naco) 
 

Is the subject lease an ongoing requirement or one that has been set up as a temp staging area in
anticipation of the Naco Legacy Fence Replacement project?
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Sent from my Blackberry, please excuse any typographical errors
 
From:  
Sent: Wednesday, January 16, 2013 07:19 PM Eastern Standard Time
To:  
Cc: 

 
Subject: RE: Eberweing Lease 
 

 - FM&E, BPFTI TI MRO Group wants to retain the lease.  Today, , BPFTI TI
MRO Branch Chief, initiated a request to his staff to confirm the continuing need and requirements
for Tactical Infrastructure wareyards and space along the Southwest border.  I would expect will
include retention of this function and site. 
 
The lease will be funded by BSFIT Funds from OTIA, which funded the USACE ROW that recently
expired.  As of today, we have not received funding to establish the subject lease.
 

Leasing Branch Chief, Real Estate & Environmental Management
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.   
 
From:  
Sent: Wednesday, January 16, 2013 12:55 PM
To: 
Cc: 

Subject: Eberweing Lease
Importance: High
 

,
 
What is the status of getting the lease renewed for the Eberweing Property for the  Station
(Naco)?  The property owner has repeatedly asked on the status of renewal/payment and we would like
to give him a clear answer.  

?
 
 

SBPA Tactical Infrastructure
Tucson Sector
Office: 
Cell: 
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From:
To:
Cc:

Subject: Weekly Report - 6 Feb ( )
Date: Monday, February 04, 2013 3:26:21 PM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Updated schedule received 20 Jan from Weston/USACE
Pier drilling and pier caps complete on , and should be complete at
all gates by the end of this week.  Superstructure will be started on .  Fabrication of
the gate panels should be completed this week fo , and should
start for  
Electrical work – Weston is focusing on having services completed for all gates in the
next 2-3 weeks. 
Access cure during gate closures – As a result of our IPT discussion on 30 Jan, the ramp
RFP will proceed as preferable to the IBWC permit.  Proposal due from Weston on 1 Feb.  
RE working on possession of fee under levee for  for alternate access

Significant issues at 
 USACE confirmed with  that he and son are only ones farming south of

levee in   We’ll need ramps to get other landowners legal access. 
– will also require use of ramps to provide legal access.   

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from .

1. Completed   Working on   
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
Documents will be final this week.   

Design Package #3
Received 95% designs for  gates in Hidalgo County 
Provided review comments on 4 Feb

Warranty Management Plan & O&M Manual Section 2
Preparing review comments for both of these.  Hope to have them out by mid week. 

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   

 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan

BW23 FOIA CBP 005297

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E) (b) (7)(E)

(b) (7 (b) (7)(E)

(b) (7)(E)



Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option requested 8 Jan & will
expire 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option requested 8 Jan & will expire
30 Apr
El Paso Lighting – 1st option will start 5 Nov; last option requested 8 Jan and will
expire 4 May
BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  
Each contract has 2 options, which each last 90 days

ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 
Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended for 3 months thru mid-

May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $150K.  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

  Allows 45 day PoP vs. 1 mo. 
EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Precon held by  8 Jan; work started 9 Jan
TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013.  Precon held 14 Jan, with follow up coordination call with USACE COR
for FBM/inspection support on 15 Jan.
Discussed extensions with   Request for EPT extension sent 31
Jan.  TCA extension will be requested ~15 Feb.  Burn rates are running low
which helps keep total under $150K simplified acquisition threshold. 

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule received that has NTP of 11 Mar 2013 for all four contracts.  
Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
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Deliverables
 

RGV Gates IPT minutes & agenda
Provided review comments on 95% drawings for Design Package #3 for RGV Gates
Sent clarification to  on the plan forward for  maintenance IAW our
discussions while at Sector.
Provided a review of the BBT Roads estimate to ECSO. 

 
 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:

Subject: Weekly Report - 28 Feb ( )
Date: Thursday, February 28, 2013 4:29:33 PM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Updated schedule received 20 Jan from Weston/USACE
Pier drilling and pier caps complete on all gates in   Steel fabrication continues to
delay progress for Weston. 
Access cure during gate closures – Weston proposed gagte slab construction in 2 sections,
eliminating the need for steel ramps. Will save 60% of cost, and fabrication time.  Will cost
~$5K at each of 3 openings vs. $36K for one ramp, plus $18K for a second one.   Staff
coordination complete; will recommend approval to  and     No other alternate
access issues. 
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed   Working on   
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
New OCC comments received 28 Feb.  Working revisions.    

Design Package #3
Plan in hand site visit held 7/8 Feb.
Revised plans sent by Weston on 20 Feb for review.   Comments provided and
being worked.     

Warranty Management Plan & O&M Manual Section 2
Review comments provided 8 Feb. Revised plan received 28 Feb for our review.

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
IBWC participated in DP#3 site visit; were sent revised drawings for review 20 Feb. 
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
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Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  

ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 
Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended effective 17 Feb, for 3

months thru mid-May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $150K.  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension being worked by    prepared funds request
for additional $135,393.10 to cover extension thru 31 March. 

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

Request for TCA extension sent 11 Feb.  Burn rates are running low
which helps keep total under $150K simplified acquisition threshold. 

 proposed extending contract from 12 Mar to 12 May. 
 will prepare estimate of funds needed thru 12 May.

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Baseline schedule showed NTP of 11 Mar 2013 for all four contracts.
Schedule update on 20 Feb (unofficial) shows NTP’s as follows;

TCA Fence – 19 April
TCA Roads – 27 March
EPT Fence – 19 April
EPT Roads – 19 April
BBT Roads – 24 April 

Delays were attributable to changes in some RFP packages and contracting
reviews comment resolution.   

Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
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estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $10K on 2 Jan.  Funds approved by  and provided to ECSO.    

Tactical Infrastructure Condition Index Working Group
Sent OBP email – full time working group support not needed.  Will call  for feedback.
First meeting scheduled for 1 March.  

 
                   Good News

 
 

        Concerns
 

 Bridge – Security Requirements

Meeting was held with C2 & OFO.  Letter will respond on VACIS that it is County’s
responsibility IAW Presidential Permit.

 from OFO HQ called on 22 Jan to get update on   He’s
involved with UP settlement funding.  

.      

 
 

Provided support to BOD for meeting with Congressional staffs held on 15 Feb.    
Advised by BOD that CC is still applying to the state for funding. 

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of  project is on hold, per County’s construction manager. 

Real estate acquisition is now complete.   

.  

  

. 
Sent CCRMA email offering swing gate option 7 Dec.  

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received
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Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
Will contract separately from IBWC, so no IAA will be required.  

IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

Grate Raising Winches (  RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for  need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
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RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  (
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:

Subject: RE: Weekly Report - 28 Feb ( )
Date: Thursday, February 28, 2013 4:30:49 PM

I also participated in the site visit to  validate fence alignment and RE requirements. 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Thursday, February 28, 2013 4:30 PM
To: 
Cc: 

 
Subject: Weekly Report - 28 Feb ( )
 

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Updated schedule received 20 Jan from Weston/USACE
Pier drilling and pier caps complete on all gates in   Steel fabrication continues to
delay progress for Weston. 
Access cure during gate closures – Weston proposed gagte slab construction in 2 sections,
eliminating the need for steel ramps. Will save 60% of cost, and fabrication time.  Will cost
~$5K at each of 3 openings vs. $36K for one ramp, plus $18K for a second one.   Staff
coordination complete; will recommend approval to  and     No other alternate
access issues. 
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed .  Working on   
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
New OCC comments received 28 Feb.  Working revisions.    

Design Package #3
Plan in hand site visit held 7/8 Feb.
Revised plans sent by Weston on 20 Feb for review.   Comments provided and
being worked.     

Warranty Management Plan & O&M Manual Section 2
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Review comments provided 8 Feb. Revised plan received 28 Feb for our review.
IBWC coordination

Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
IBWC participated in DP#3 site visit; were sent revised drawings for review 20 Feb. 
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  

ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 
Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended effective 17 Feb, for 3

months thru mid-May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $150K.  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension being worked by    prepared funds request
for additional $135,393.10 to cover extension thru 31 March. 

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 
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Request for TCA extension sent 11 Feb.  Burn rates are running low
which helps keep total under $150K simplified acquisition threshold. 

 proposed extending contract from 12 Mar to 12 May. 
 will prepare estimate of funds needed thru 12 May.

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Baseline schedule showed NTP of 11 Mar 2013 for all four contracts.
Schedule update on 20 Feb (unofficial) shows NTP’s as follows;

TCA Fence – 19 April
TCA Roads – 27 March
EPT Fence – 19 April
EPT Roads – 19 April
BBT Roads – 24 April 

Delays were attributable to changes in some RFP packages and contracting
reviews comment resolution.   

Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $10K on 2 Jan.  Funds approved by  and provided to ECSO.    

Tactical Infrastructure Condition Index Working Group
Sent OBP email – full time working group support not needed.  Will call  for feedback.
First meeting scheduled for 1 March.  

 
                   Good News

 
 

        Concerns
 

 Bridge – Security Requirements

Meeting was held with C2 & OFO.  Letter will respond on VACIS that it is County’s
responsibility IAW Presidential Permit.

 from OFO HQ called on 22 Jan to get update on   He’s
involved with UP settlement funding.  

      

Provided support to BOD for meeting with Congressional staffs held on 15 Feb.    
Advised by BOD that CC is still applying to the state for funding. 

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of  project is on hold, per County’s construction manager. 

Real estate acquisition is now complete.   
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.  

 
Sent CCRMA email offering swing gate option 7 Dec.  

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
Will contract separately from IBWC, so no IAA will be required.  

IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

Grate Raising Winches (  RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for  need to reconfirm Sector requirement for
width (  and get  final review.
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RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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g.             

h.             

 

 
 
         3.  Good News stories/Accomplishments:

- Primus is providing quality service for Del Rio Sector and they continue to
improve daily
- All DRT work requirements are on or ahead of schedule for CWP#3
-Continue to meet deadlines and schedules under CTIMR for Del Rio sector:
-Continue to provide leadership and direction to Area 4 Pm’s on CTIMR and
requirements. Assumed Team Lead Status for Burn rate WA 4.
-  has been very pro-active in achieving goals.
- WG’s actively engaged in all work requirements- currently gathering
requirements from all stations within DRT, monitoring WG leave request &
schedules, developing WG weekly work schedules, monitoring WG quality of
work & proper machine maintenance, current task include repairs to
operational roads. Verifying that BP has fully signed agreements with
landowners and MFR’s are in place prior to executing work with WG
personnel. Wage Grade is completing 13 miles of roads/week and
approximately 5miles of vegetation/week.

 
            4.  Concerns:

a.  

 
b. 

 
c. Re/Env for UP RR access.  is working the issue to resolve accesses
to complete necessary repairs .We are seeking a onetime access to
complete the work element. Corps has package teed up for UPRR for repair of
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Email:  v
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From:
To:
Cc:

Subject: RE: Weekly
Date: Thursday, March 07, 2013 4:00:52 PM

,
 
We have been waiting on RE clearance for this effort in order to get ENV surveys completed on the
road reference the potential for wetlands in a couple areas.  We also need to consult with SHPO on
this work.  Should I lean forward with awarding the work order for ENV survey and begin SHPO
consultation for this work?
 
Also if you could provide me the M&R description and photos submitted to UPRR that would be very
helpful.
 
Thanks,
 

Environmental Protection Specialist
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Office:     
Mobile:   

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Thursday, March 07, 2013 12:54 PM
To: 
Cc: 

Subject: RE: Weekly
 

 – With regard to Item 4.c, the completed application to UPRR for permission to perform
emergency repairs to the two UPRR access road locations was submitted by USACE-SWF via e-mail on
Friday 3/1/2013.  I will let you know as soon as we receive a response from UPRR. -- 
 

Real Estate Specialist, LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From:  
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improve daily
- All DRT work requirements are on or ahead of schedule for CWP#3
-Continue to meet deadlines and schedules under CTIMR for Del Rio sector:
-Continue to provide leadership and direction to Area 4 Pm’s on CTIMR and
requirements. Assumed Team Lead Status for Burn rate WA 4.
-  has been very pro-active in achieving goals.
- WG’s actively engaged in all work requirements- currently gathering
requirements from all stations within DRT, monitoring WG leave request &
schedules, developing WG weekly work schedules, monitoring WG quality of
work & proper machine maintenance, current task include repairs to
operational roads. Verifying that BP has fully signed agreements with
landowners and MFR’s are in place prior to executing work with WG
personnel. Wage Grade is completing 13 miles of roads/week and
approximately 5miles of vegetation/week.

 
            4.  Concerns:

a.  
.

 
b. 

 
c. Re/Env for UP RR access.  is working the issue to resolve accesses
to complete necessary repairs .We are seeking a onetime access to
complete the work element. Corps has package teed up for UPRR for repair of
collapsed culvert in DRT.  Additional info required to complete package, they need
(1) a detailed narrative description of the work to be performed and (2) a reasonably
detailed sketch or diagram of the repair (UPRR technically requires engineered
drawings, but we will request they waive this requirement.  Needs to be clear that
work plan will not adversely impact stability of adjacent railroad tracks, and that
work is simply restoring original condition and remedying an existing safety hazard.
Currently collecting photos and creating narrative as requested. Currently gathering
photos. Provided additional documentation to support this request on 12/17/12.
Completed descriptive M&R request and photos, will submit to  by COB 2/08/13.
Submitted all request for UP clearance to  on Tuesday 2/26/13 for RE
clearances.
 
 

 
5.    Deliverables:

a.    Continue to provide guidance when necessary to assist RGV in task
description development and completing roads repair via chemical and
identifying mechanical direction on remaining roads M&R. Ongoing

b.      Participate in all daily tag up meetings for all sectors within Area 4.
c.       Completed work schedules for WG personnel for 3/11 to 3/15/13 WP’s.

BW23 FOIA CBP 005320

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)

(b) (6), (  

(b) (5)

(b) (5), (b) (7)(E)





From:
To:
Cc:

Subject: Weekly Report - 14 Mar ( )
Date: Wednesday, March 13, 2013 5:02:36 PM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Work is progressing from   Pier drilling and pier caps complete on all gates
in Steel fabrication continues to delay progress for Weston. 
Gate testing in may begin in late March, but is being delayed by lack of some
components. 
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed .   Working 
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
OCC was provided final training documents for use by DOJ appraisers.
Sector is confirming acceptability of final training documents, pending ACPA
approval.      

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
IBWC approved DP#3;  will contact IBWC for formal approval.
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.
Received 90% drawings for review of Reach 3 (of 5).   

 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available

BW23 FOIA CBP 005322

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E) (b) (7)(E)

(b) (7)(E)



BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO plans to
award 2nd option next week.   

ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 
Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended effective 17 Feb, for 3

months thru mid-May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $150K.  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 
Working on subsequent extension thru 31 May.  Coordinating
proposed funding ($171K+) with . 

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

 notified Capers of intent to extend, and is waiting funding of
$89.8K before issuing mod.  Will cover services thru 12 May.     

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Baseline schedule showed NTP of 11 Mar 2013 for all four contracts.
Schedule update on 6 March shows NTP’s as follows;

TCA Fence – 20 April
TCA Roads – 9 April
EPT Fence – 23 April
EPT Roads – 23 April
BBT Roads – 24 April (not in latest schedule; will check)

Delays were attributable to changes in some RFP packages and contracting
reviews comment resolution.   

Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $10K on 2 Jan.  Funds approved by  and provided to ECSO.    

Tactical Infrastructure Condition Index Working Group
Sent OBP email – full time working group support not needed.  Will call  for feedback.
First meeting held 1 March.  
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Will contract separately from IBWC, so no IAA will be required.  
IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

Grate Raising Winches (  RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for  need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
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Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:

Subject: RE input for PRD
Date: Monday, March 25, 2013 2:42:40 PM
Attachments: RAFT RE for PRD 3-25-13.docx

PRD Budget Estimate 2012 V5 032512 RE Markup JR.xlsx
Importance: High

 
For today’s PRD dry-run call, attached please find updated RE Section write-up and RE budget
breakdown.
 
We (USACE and I) are still finalizing the risk register for RE; we’ll try to get it to you before the call.
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Office: 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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The purpose of the Project Requirements Document Baseline Cost Estimate (PRDBCE) is to calculate a cost estimate for a project as part of 
the Project Requirements Document development (PRD).  Once the PRD is approved this cost estimate is baselined and should not be
changed.   

The following information will explain the layout of the PRDBCE Worksheet.  A detailed explanation of the header and first sub‐heading 
(Project Management) will be given.  The structure for all sub‐headings is the same therefore the instructions are applicable to the 
remaining sub‐headings.   The alpha‐numeric symbols (A2, A3, etc.) refer to the excel spreadsheet cell where the information is located. 

The worksheet is divided into six sections: Project Management, Real Estate, Environmental, Design, Construction, and Construction 
Oversight.  These sections contain the activities that account for the varying costs of each individual project. To ensure the accuracy of the 
cost estimate, each activity needs to have the correct resource, org code (organizational code must be the specific office where the work is 
being done, not at the executive level, for construction it must be the field office that is in control of RMS), hours (estimated time to be 
spent on each activity) and the fully burdened rate.  The default equation automatically populates the sub‐heading amount in column I by 
multiplying the hours by the fully burdened rate. 

Project Heading Instructions
A2 – Project Heading ‐ enter project title in B2 to include FM&E project number. 
A3 – Sector ‐ enter Border Patrol Sector or other controlling agency identifier in B3.
E3 ‐ USACE District ‐ Enter USACE District Name in F3. 
A4 – Duration ‐ Enter number of calendar days projected for the project in B4 – is this by 5 working days or 7 working days (most 
use 5 in P2).
E4 – Date ‐ Enter date worksheet is completed in F4.
B5 ‐ Enter Project P2#.

Sub‐Heading Instructions
A6 – This cell is set to auto‐populate based on the P2# entered in cell B5.
B6 – Activity Identification Number – Found in P2 Report.
C6 – Name of the project sub‐heading.
H6 – This cell contains an equation that calculates the estimated total cost of the sub‐heading activities.  Verify that the formula 
includes all necessary values in the final sum (to included added cells).  Cells H7‐H16 are included in the default summation. 
C7 ‐ Project Management – If needed, additional rows shall be added to account for District Project Manager, Program Manager, 
PPMD Support Staff, and any other costs that fall under this umbrella.  
C9 ‐ PM Contract Support ‐ Select type of support from drop down menu on cell E9 (OTHCONSV).
I9 ‐ Enter Contract monetary value.
D10 ‐ Contract Type ‐ select contract type from drop down menu on cell E10.
D11 ‐ Contract Acquisition Codes – The entries for cells E12‐E14 are mandatory for P2 entries. 

D12 ‐ Contracting Type ‐ select type from drop down menu on cell E12.
D13 ‐ Contracting Method ‐ select method from drop down menu in cell E13.
D14 ‐ Set‐Aside Decision ‐ select decision from drop down menu in cell E14.

Repeat the above steps to the proceeding sub‐headings.

Non‐USACE Expenses
‐This section deals with those expenses that may be funded to USACE for work under the construction contract but for  reporting 
purposes should be separated as Non‐USACE costs.  The BPFTI PM will coordinate this with the USACE PM  and will 
ensure that these costs are not double counted.
‐Category 4 “Other” should be addressed on the Assumptions tab and explain what other costs are included.

Assumptions Tab

‐Each section of the PRD Baseline Cost Estimate has a corresponding section for assumptions on the Assumptions Tab of the 
workbook.

‐The Assumptions that are already listed are Base Assumptions and should be identified as applicable via the Y and N check 
boxes to the left.

‐Additional Assumptions for each sub‐section can be added below and can be explained how ever necessary.
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.90000 Real Estate
1  USACE District RE Support LABOR A*C A Est # of Tracts

TRAVEL B*D B Est # of Man-Weeks of Travel

(see additional est. calc) 2 Land Payment LAND E*F C Corps Labor Cost per Tract

Relocation Costs G*H D Corps Travel Cost per Week

3 Title Contract ADV&ASTSVC A*I E Est # of Acres (101 in swath; 2,478 riverside)

Contract Type N/A F Est Land Cost per acre

Contract Acquisition Codes G Est Cost per Relocation auth under URA per structure + moving expenses}

Contracting Type H Est # of Relocations

Contracting Method I Est Title Cost per Tract

Set-Aside Decision J Est Survey Cost per tract

4 Survey Contract OTHCONSVC A*J K Est Appraisal Cost per tract

Contract Type N/A L Est DOJ Cost per tract

Contract Acquisition Codes M Est % of Cases that'll require condemnation

Contracting Type
Contracting Method
Set-Aside Decision

5 Appraisal Contract OTHCONSVC A*K
Contract Type N/A
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

6 RE Reserve CONTINGY (25%)
0.25*SUM OF 

ABOVE
A*L*MCondemnation Cost (DOJ cost)
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Additional Assumptions:

XXXXXX .61000 Construction

Additional Assumptions:

.61000.10 Construction Oversight

NON USACE EXPENSES
State Assumptions and Explanation of 4.Other Expense
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In HouseResources Support Contracts Design Acquisition Strategy

LABOR OTHCONSVC LABOR N/A 0

TRAVEL AESVCS TRAVEL

GSAVEH ADV&ASTSVC OTHCONSVC

N/A CONSTSVCS AESVCS

N/A CONSTSVCS

N/A
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Contracting Type

A - Fixed Price Re-determination

B - Firm Fixed Price Level of Effort

C - Basic Ordering Agreement

D - Purchase Order

J - Firm Fixed Price

K - Fixed Price w/ Economic Price Adjustment

L - Fixed Price Incentive

M - Fixed Price Award Fee

R - Cost Plus Award Fee

S - Cost No Fee

T - Cost Sharing

U - Cost Plus Fixed Fee

V - Cost Plus Incentive

Y - Time and Materials

Z - Labor Hours

2 - Combination (Awards only)

3 - Other (Nothing else apply)

5 - Fixed Ceiling Price w/ Retroactive Price Redetermination

6 - Fixed Price Incentive (firm target)

7 - Fixed Price Incentive (successive targets)

8 - Letter Contract

9 - Blanket Purchase Agreement
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Contracting Method

IDC - Competitive DO/TO agianst existing contract

IDCN - Non-Competitive DO/TO against existing contract

IFB - Sealed Bid Low Bid

MISC - Competitive Credit Card, Small Purchases

MISCN - Non-Competitive Credit Card, Small Purchases

MOD - Competitive Modification

MODN - Non-Competitive Modification

OCM - Competitive Other Contracting Method

OCMN - Non-Competitive Other Contracting Method

RFP1 - Competitive RFP 1 Step

RFP1N - Non-Competitive RFP 1 Step

RFP2 - RFP 2 Step

SP1 - Competitive Simplified Acquisition Procedures over $100K

SP1N - Non-Competitive Simplified Acquisition Procedures over $100K

SP3 - Competitive Simplified Acquisition Procedures under $100K

SP3N - Non-Competitive Simplified Acquisition Procedures under $100K
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Set Aside Decision

8a - 8(a)

HZ - HUB Zone SB

MI - Minority Serving Institutions

NONE - No set aside used

SB - Small Business

SV - Service Disabled Verteran Owned SB

WO - Woman Owned SB
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From:
To:
Cc:
Subject: FW: RE input for PRD (UNCLASSIFIED)
Date: Monday, March 25, 2013 6:23:46 PM
Attachments: DRAFT RE for PRD 3-25-13.docx

PRD Budget Estimate 2012 V5 032512 RE Markup JR.xlsx
Importance: High

Classification: UNCLASSIFIED
Caveats: NONE

Do you have the current version of the PRD?  All I see here is RE input to PRD and Budget--need the compiled
document...

Thank you,

TI Branch Chief
USACE - ECSO

BB:  

-----Original Message-----
From: 
Sent: Monday, March 25, 2013 4:39 PM
To: 
Subject: FW: RE input for PRD (UNCLASSIFIED)
Importance: High

Classification: UNCLASSIFIED
Caveats: NONE

As discussed at beginning of call the miles are off, should be:

-----Original Message-----
From: 
Sent: Monday, March 25, 2013 1:43 PM
To: 
Cc:  ;

Subject: RE input for PRD
Importance: High
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For today's PRD dry-run call, attached please find updated RE Section write-up and RE budget breakdown.

We (USACE and I) are still finalizing the risk register for RE; we'll try to get it to you before the call.

Very Respectfully,

, MBA PMP

Real Estate Program Manager

LMI

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Office: 

Blackberry: 

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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The purpose of the Project Requirements Document Baseline Cost Estimate (PRDBCE) is to calculate a cost estimate for a project as part of 
the Project Requirements Document development (PRD).  Once the PRD is approved this cost estimate is baselined and should not be
changed.   

The following information will explain the layout of the PRDBCE Worksheet.  A detailed explanation of the header and first sub‐heading 
(Project Management) will be given.  The structure for all sub‐headings is the same therefore the instructions are applicable to the 
remaining sub‐headings.   The alpha‐numeric symbols (A2, A3, etc.) refer to the excel spreadsheet cell where the information is located. 

The worksheet is divided into six sections: Project Management, Real Estate, Environmental, Design, Construction, and Construction 
Oversight.  These sections contain the activities that account for the varying costs of each individual project. To ensure the accuracy of the 
cost estimate, each activity needs to have the correct resource, org code (organizational code must be the specific office where the work is 
being done, not at the executive level, for construction it must be the field office that is in control of RMS), hours (estimated time to be 
spent on each activity) and the fully burdened rate.  The default equation automatically populates the sub‐heading amount in column I by 
multiplying the hours by the fully burdened rate. 

Project Heading Instructions
A2 – Project Heading ‐ enter project title in B2 to include FM&E project number. 
A3 – Sector ‐ enter Border Patrol Sector or other controlling agency identifier in B3.
E3 ‐ USACE District ‐ Enter USACE District Name in F3. 
A4 – Duration ‐ Enter number of calendar days projected for the project in B4 – is this by 5 working days or 7 working days (most 
use 5 in P2).
E4 – Date ‐ Enter date worksheet is completed in F4.
B5 ‐ Enter Project P2#.

Sub‐Heading Instructions
A6 – This cell is set to auto‐populate based on the P2# entered in cell B5.
B6 – Activity Identification Number – Found in P2 Report.
C6 – Name of the project sub‐heading.
H6 – This cell contains an equation that calculates the estimated total cost of the sub‐heading activities.  Verify that the formula 
includes all necessary values in the final sum (to included added cells).  Cells H7‐H16 are included in the default summation. 
C7 ‐ Project Management – If needed, additional rows shall be added to account for District Project Manager, Program Manager, 
PPMD Support Staff, and any other costs that fall under this umbrella.  
C9 ‐ PM Contract Support ‐ Select type of support from drop down menu on cell E9 (OTHCONSV).
I9 ‐ Enter Contract monetary value.
D10 ‐ Contract Type ‐ select contract type from drop down menu on cell E10.
D11 ‐ Contract Acquisition Codes – The entries for cells E12‐E14 are mandatory for P2 entries. 

D12 ‐ Contracting Type ‐ select type from drop down menu on cell E12.
D13 ‐ Contracting Method ‐ select method from drop down menu in cell E13.
D14 ‐ Set‐Aside Decision ‐ select decision from drop down menu in cell E14.

Repeat the above steps to the proceeding sub‐headings.

Non‐USACE Expenses
‐This section deals with those expenses that may be funded to USACE for work under the construction contract but for  reporting 
purposes should be separated as Non‐USACE costs.  The BPFTI PM will coordinate this with the USACE PM  and will 
ensure that these costs are not double counted.
‐Category 4 “Other” should be addressed on the Assumptions tab and explain what other costs are included.

Assumptions Tab

‐Each section of the PRD Baseline Cost Estimate has a corresponding section for assumptions on the Assumptions Tab of the 
workbook.

‐The Assumptions that are already listed are Base Assumptions and should be identified as applicable via the Y and N check 
boxes to the left.

‐Additional Assumptions for each sub‐section can be added below and can be explained how ever necessary.
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.90000 Real Estate
1  USACE District RE Support LABOR A*C A Est # of Tracts

TRAVEL B*D B Est # of Man-Weeks of Travel

(see additional est. calc) 2 Land Payment LAND E*F C Corps Labor Cost per Tract

Relocation Costs G*H D Corps Travel Cost per Week

3 Title Contract ADV&ASTSVC A*I E Est # of Acres (101 in swath; 2,478 riverside)

Contract Type N/A F Est Land Cost per acre

Contract Acquisition Codes G Est Cost per Relocation auth under URA per structure + moving expenses}

Contracting Type H Est # of Relocations

Contracting Method I Est Title Cost per Tract

Set-Aside Decision J Est Survey Cost per tract

4 Survey Contract OTHCONSVC A*J K Est Appraisal Cost per tract

Contract Type N/A L Est DOJ Cost per tract

Contract Acquisition Codes M Est % of Cases that'll require condemnation

Contracting Type
Contracting Method
Set-Aside Decision

5 Appraisal Contract OTHCONSVC A*K
Contract Type N/A
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

6 RE Reserve CONTINGY (25%)
0.25*SUM OF 

ABOVE
A*L*MCondemnation Cost (DOJ cost)
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Additional Assumptions:

XXXXXX .61000 Construction

Additional Assumptions:

.61000.10 Construction Oversight

NON USACE EXPENSES
State Assumptions and Explanation of 4.Other Expense
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In HouseResources Support Contracts Design Acquisition Strategy

LABOR OTHCONSVC LABOR N/A 0

TRAVEL AESVCS TRAVEL

GSAVEH ADV&ASTSVC OTHCONSVC

N/A CONSTSVCS AESVCS

N/A CONSTSVCS

N/A
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Contracting Type

A - Fixed Price Re-determination

B - Firm Fixed Price Level of Effort

C - Basic Ordering Agreement

D - Purchase Order

J - Firm Fixed Price

K - Fixed Price w/ Economic Price Adjustment

L - Fixed Price Incentive

M - Fixed Price Award Fee

R - Cost Plus Award Fee

S - Cost No Fee

T - Cost Sharing

U - Cost Plus Fixed Fee

V - Cost Plus Incentive

Y - Time and Materials

Z - Labor Hours

2 - Combination (Awards only)

3 - Other (Nothing else apply)

5 - Fixed Ceiling Price w/ Retroactive Price Redetermination

6 - Fixed Price Incentive (firm target)

7 - Fixed Price Incentive (successive targets)

8 - Letter Contract

9 - Blanket Purchase Agreement
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Contracting Method

IDC - Competitive DO/TO agianst existing contract

IDCN - Non-Competitive DO/TO against existing contract

IFB - Sealed Bid Low Bid

MISC - Competitive Credit Card, Small Purchases

MISCN - Non-Competitive Credit Card, Small Purchases

MOD - Competitive Modification

MODN - Non-Competitive Modification

OCM - Competitive Other Contracting Method

OCMN - Non-Competitive Other Contracting Method

RFP1 - Competitive RFP 1 Step

RFP1N - Non-Competitive RFP 1 Step

RFP2 - RFP 2 Step

SP1 - Competitive Simplified Acquisition Procedures over $100K

SP1N - Non-Competitive Simplified Acquisition Procedures over $100K

SP3 - Competitive Simplified Acquisition Procedures under $100K

SP3N - Non-Competitive Simplified Acquisition Procedures under $100K
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Set Aside Decision

8a - 8(a)

HZ - HUB Zone SB

MI - Minority Serving Institutions

NONE - No set aside used

SB - Small Business

SV - Service Disabled Verteran Owned SB

WO - Woman Owned SB
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From:
To:
Cc:

; 
Subject: Weekly Report - 10 April ( )
Date: Wednesday, April 10, 2013 1:46:13 PM

           Changes from the last update are in red.   
 

        Hot Issues
 

CTIMR contract post award conference held 3 & 4 April in El Paso.
RGV Gates

Work is progressing from   All gate foundation/slab work complete in
Cameron County ( ) excep  which will be complete 22
April.  Steel fabrication continues to delay progress for Weston. 
Work has begun in Hidalgo County at  
Gate testing in  Weston will submit a draft schedule to USACE by Friday. 
RE issues are resolved for both construction access and for alternate access during gate
slab construction.
The only outstanding RE clearances are for utility access rights.  It looks like the max
exposure is about for generators and possible remobilization.   

Due to anticipated late utility access rights, we will need generator testing on an
estimated  gates.  Weston’s estimated cost is about 

.

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed    Working 
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
OCC was provided final training documents for use by DOJ appraisers.
Sector has accepted final training documents; CD sent to Sector 25 March.   
    

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for on 1 Feb.   
IBWC approved DP#3;  will contact IBWC for formal approval.
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

 
      Major Efforts  

Renewal Contracts – Round IV
Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
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hold).
El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar.   

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o    Also working with  on TCA Gate Opening contract extension and

TCA Lighting reprocurement.
o    Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o     is working new lighting contract thru Sector procurement.

o    YUM M&R coverage
o    Fence will be done in-house until CTIMR
o    Roads will be done in-house and with small contract thru CBP

Procurement
o    Gap filler roads/veg/debris contract being developed by  –

under $150K.  
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 

 extended contract to 20 April.  Funding may last to 14 Apr, or
12 Apr if gate retrofit design tasked.

Working with DJI/UCC to transition next week before funding
runs out. 
Received proposal for gate retrofit for up to gates. 
Prepared certification letters for  for two invoices.
Requested $147.7K for addn’l 2 weeks & fo  gate retrofits. 

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

Mod issued 13 Mar extending contract to 12 May 2013, and adding
$89.8K.       

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule update:
TCA Fence – award now projected as 19 April
TCA Roads – requires negotiation
All EPT contract actions cancelled due to CTIMR

Tactical Infrastructure Condition Index Working Group
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Dec 2013.  CCRMA is still working EA & BA.  
·         IBWC Riverside MOA & design

IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

CTIMR Support – Area 4
RGV - providing technical support for  on unsuitable caliche for levee maintenance, on

 maintenance scope, and on lifting system for  grates. 
Provided technical review comments on CWP#4 for RGV CLIN 2 (roads) on 12 Mar. 

Recommended entire  access road be improved to all-weather
condition
Corrected work on road to be revested (  Rd).
Resolved  maintenance approach with .
Adjusted M&R approach on  Rd

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for  need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
Provided O&M Manuals for most of EPT fence segments/gates, and FBM data for 2012, to

 for CTIMR contractor use
Prepared extension & funding package, with justification, for  signature
Completed review and repared COR certification letters for acceptance of 2 invoices for EPT
Fence M&R Gap Filler contract
Provided review comments on  Roads 35% design

 
 

 
 

 
 
Scott Wilson, PE, PMP
Program Manager
LMI
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Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:  
Subject: RE: Andrade Primary Fence Repair AWARD W9126G-13-C-0002 (UNCLASSIFIED)
Date: Tuesday, April 09, 2013 12:29:37 PM

Call me....

-----Original Message-----
From: 
Sent: Tuesday, April 09, 2013 12:29 PM
To: 
Subject: RE: Andrade Primary Fence Repair AWARD W9126G-13-C-0002 (UNCLASSIFIED)

Are you at your desk and can I call to discuss?

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----
From: 
Sent: Tuesday, April 09, 2013 12:27 PM
To: ; .
Subject: RE: Andrade Primary Fence Repair AWARD W9126G-13-C-0002 (UNCLASSIFIED)

Just so that we are on the same page....   This is for the work that was just performed.

? 

Can I get verification?  Thanks...

-----Original Message-----
From: 
Sent: Monday, April 08, 2013 6:50 PM
To: 
Cc: 
Subject: FW: Andrade Primary Fence Repair AWARD W9126G-13-C-0002 (UNCLASSIFIED)

Note  IGCE for base bid was ; 

-----Original Message-----
From: 
Sent: Tuesday, December 11, 2012 9:15 PM
To: .; '; 
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Cc: 
Subject: Fw: Andrade Primary Fence Repair AWARD W9126G-13-C-0002 (UNCLASSIFIED)

Gentlemen,
Copy of the contract award attached.

----- Original Message -----
From: 
Sent: Tuesday, December 11, 2012 06:24 PM
To: ; 

Cc:

Subject: Andrade Primary Fence Repair AWARD W9126G-13-C-0002 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Hello CJW,  *** PLEASE REPLY TO CONFIRM RECEIPT

 Congratulations.  Your proposal has been accepted for the Andrade Primary Fence Repair Project.  The contract
number is W9126G-13-C-0002.  Please refer to this number in all future correspondence with this office.

 Attached is the award notification letter and the contract.  The letter contains a reminder of bonds, insurance, NTP,
etc.

  The COR for this project is .  He or the program manager will be in contact with you to schedule the pre-
construction / kick-off meeting.

Please let me know if you have any questions.  We look forward to working with you on this project.

Thank you,

Contract Specialist, Fort Worth District Directorate of Contracting

BUILDING STRONG®
U.S. Army Corps of Engineers
Voice: 
FAX: 

Help us in BUILDING STRONG.  Visit our Interactive Customer Evaluation (ICE)Website at
http://ice.disa mil/index.cfm?fa=card&s=856&sp=110785&dep=*DoD

Classification: UNCLASSIFIED
Caveats: NONE
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From:
To:
Cc:

 
Subject: Weekly Report - 24 April ( )
Date: Wednesday, April 24, 2013 6:05:54 PM

           Changes from the last update are in red.   
 

        Hot Issues
 

CTIMR contract post award conference held 3 & 4 April in El Paso.
Site visits held in LOB, DMN, STN and EPS on 15-18 April.
Provided review comments to  on field note compilation 24 April

RGV Gates
Work is progressing from   All gate foundation/slab work complete in
Cameron County  except , which will be complete 22
April.  Steel fabrication continues to delay progress for Weston. 
Work has begun in Hidalgo County at  
Gate testing in –  gates tested with USACE last week.  . 
RE issues are resolved for both construction access and for alternate access during gate
slab construction.
The only outstanding RE clearances are for utility access rights.  It looks like the max
exposure is about  for generators and possible remobilization.   

Due to anticipated late utility access rights, we will need generator testing on an
estimated  gates.  Weston’s estimated cost is about 

.

.
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed    Working 
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
OCC was provided final training documents for use by DOJ appraisers.
Sector has accepted final training documents; CD sent to Sector 25 March.   
    

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
IBWC approved DP#3;  will contact IBWC for formal approval.

Waiting formal approval  
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.
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      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.

ECSO working extension and funding with  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar. 

Stopped contractor due to lack of progress.  Will transition to CTIMR when
DJI is ready.  Sector concurred. 

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o    Also working with  on TCA Gate Opening contract extension and

TCA Lighting reprocurement.
o    Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o     is working new lighting contract thru Sector procurement.

o    YUM M&R coverage
o    Fence will be done in-house until CTIMR
o    Roads will be done in-house and with small contract thru CBP

Procurement
o    Gap filler roads/veg/debris contract being developed by  –

under $150K.  
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 

 extended contract to 20 April.  Funding may last to 14 Apr, or
12 Apr if gate retrofit design tasked.

Working with DJI/UCC to transition next week before funding
runs out. 
Received proposal for gate retrofit for up to gates. 
Prepared certification letters for  for two invoices.
Mod issued for $147.7K for addn’l 2 weeks & for  gate retrofits;
extended thru 30 April. 

Breach repairs were transitioned 18 April to DJI.
Preparing justification for extension thru 15 Aug for
completion of repairs to gates. 

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
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. 
Sent CCRMA email offering swing gate option 7 Dec.  

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  

·         IBWC Riverside MOA & design
IBWC advised on 28 Feb that project does not have funding and will be shelved until
funding is available.  Guard rail and security grating should be considered for continued
action.    

CTIMR Support – Area 4
RGV - providing technical support for  on unsuitable caliche for levee maintenance, on

 maintenance scope, and on lifting system for  grates. 
Provided technical review comments on CWP#4 for RGV CLIN 2 (roads) on 12 Mar. 

Recommended entire  access road be improved to all-weather
condition
Corrected work on road to be revested (  Rd).
Resolved  maintenance approach with .
Adjusted M&R approach on  Rd

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for  need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
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Reviewed Invoice #4 for EPT Fence Gap Filler Contract
Provided review comments to  on site visit field notes summary 

 
 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Cc:

Subject: RE:  Secondary Fence Schedule
Date: Tuesday, February 17, 2015 11:03:07 AM

 
 

From:  
Sent: Tuesday, February 17, 2015 10:42 AM
To: 
Cc: 

Subject: RE:  Secondary Fence Schedule
 

and all-

 
Thanks-
 
MIke
 

Senior Attorney
Office of Assistant Chief Counsel, Indianapolis
Customs and Border Protection
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To:  
Cc: 

 
Subject: RE:  Secondary Fence Schedule 
 

Thanks!

I out of the office today, but I will take care of this on Tuesday.  I hope this does not cause you
a delay.  Apologies in advance.

Regards,

, PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile

______ _________________________
From: 
Sent: Friday, February 13, 2015 12:00 PM
To: 
Cc: 

Subject: FW:  Secondary Fence Schedule

 I received some hard dates on the project now that we have some work behind us. Please
adjust/add changes and return the schedule based on the following. Construction is not being
accomplished in sections of A,B,C, and D as stated on the original schedule sent:

Preparation of site and materials 20 Jan (start date) until 6 Feb.

Boring of post holes and trenching was is being performed simultaneously 2 Feb to 20 Feb (1st

concrete pour was on the 10th).

Setting of poles and concrete pouring began on 5 Feb and is continuing 
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BOD

Closeout

       

Please feel free to call me if you have any questions.

Thank you 

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete
all copies of this message.

From: 
Sent: Tuesday, January 13, 2015 2:14 PM
To: 
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Cc: 

Subject: RE:  Secondary Fence Schedule

 << File:  Secondary Fence 2.pdf >>  << File:  Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet.  I adjusted the schedule
based on the information in your e-mail.  Based on a January 20 Construction start the project

  I do not have status on the predecessor tasks.   So I included
the schedule status worksheet for your use.  Please fill in estimated forecast or actual dates
the cells highlighted in yellow.  Don’t worry I will know which is which.  If you have questions
on how to complete or what I am looking for please call me at .  Also don’t
worry about the total float I can correct that later.  If there are changes on the construction
part of the schedule, it is best to call and discuss.  Thanks.

 

Regards,

, PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile

______ _________________________
From: 
Sent: Tuesday, January 13, 2015 1:22 PM
To: 
Cc: 

Subject: FW:  Secondary Fence Schedule

,

We have determined a start date for the  secondary fence project here in Tucson. I was
hoping you could assist me in adjusting the times to fall within what we originally intended
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when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday
and a start date of 20 January. Let me know if you require anything else from me on getting
this project going. 

 I also need you to look at the schedule as well and determine if you are
comforatable with the milestones.

Thank you again for your help << File:  Secondary Fence R2.pdf >>  << Message: FW:
 Secondary Fence: Wage Grade Logistics / Schedule Notes  >>

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete
all copies of this message.

_____________________________________________
From: 
Sent: Wednesday, August 06, 2014 7:37 AM
To: 
Cc: ; 

Subject:  Secondary Fence Schedule

As I mentioned on our call today, attached is what the  Secondary Fence Project is
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tracking to right now.  I am trying to get the procurement pushed through, so that is the long
pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will
continue to update if anything changes. Please let me know if you have any questions.

 << File:  Secondary Fence R2.pdf >>

Thanks,
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Sent: Monday, January 26, 2015 04:19 PM
To:

Cc: ;

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

Yes Sir, copy.

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Monday, January 26, 2015 2:18 PM
To:

Cc: ;
 ';

Subject: Re: FOF (POE) Fence Requirements. (M&R and Improvements).

Yes.  That is how understand it. Let's make sure that those requirements do not impede or are GSA or other owners
of the POE. 

----- Original Message -----
From: 
Sent: Monday, January 26, 2015 04:15 PM
To:

Cc: ; .

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

I am setting up a meeting with the OFO PD's (Port Directors) in my Sector to talk about how to funnel requirements
to my office. I assume that we are only providing maintenance of the Border Fence sections along and through the
POE's, correct? all the fencing that come off the Border Fence is GSA property correct? Also the gates that close off
access to the POE those our ours now also, right? So we need to update our TI portfolio. In my Sector I have a POE
that is not open 24/7, the Andrade POE closes every night at 2200 and then reopens at 0600. These gates need lots of
love....

As soon as I can quantify how much fence and all needed gate maintenance I will add this to our baseline for Yuma.
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Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Wednesday, January 14, 2015 3:52 PM
To:

Cc: ; 
 

Subject: FOF (POE) Fence Requirements. (M&R and Improvements).

Team:

In conversations with FOF, OBP and FM&E is has been agreed too that FOF will pass on fence maintenance and
repair requirements to BP at the Sector level to support fence between the Port of Entries (POEs).   This
requirements needs to be addressed properly with our Engineering Team and evaluated against the Fence and Gates
priorities in your Work Plan.

It is advisable to ensure that the requirement is a priority and that it goes thru the RE/ENV checks just to ensure that
there are no issues with performing M&R work.

In the event this is an improvement, please follow the proper process of developing a PRD once the requirement has
been vetted thru Engineering and the TI Director.

If you have questions, please contact me.

Regards,

-----Original Message-----
From: 
Sent: Wednesday, January 14, 2015 10:19 AM
To: 
Cc: 
Subject: RE:  lighting

Sorry we haven’t got back to you but OBP agrees with us the we will maint the fence to the port buildings - your
folks will just need to give the requirement to  PMs and they will execute - we will fund with our BSFIT $- 

 pls set up a process to do this fence maint with FOF - thxs
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From:
To:

Cc:  
 

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).
Date: Tuesday, January 27, 2015 8:14:45 AM

10-4.

OA / FM&E / BPFTI PMO / PPA
 (w)
 (bberry)

-----Original Message-----
From: 
Sent: Tuesday, January 27, 2015 7:14 AM
To:

;  

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

 - Yes this will include fence and roads that haven't been captured in the GIS previously, but we need to take
a step back.  We are just beginning coordination with the FOF PMO on how we're going to approach this and we
don't want to get ahead of them.  They have very specific processes for how they go about collecting requirements
(and I believe that would extend to the waypoints) and we want to be respectful of them.   and I will talk and
get back with the group on how to proceed.

-----Original Message-----
From: 
Sent: Tuesday, January 27, 2015 8:10 AM
To:

Cc: 
;  

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

Gentlemen - Does this include fence and roads not previously captured in the GIS? If so, we'll need to get the
information from Waypoint ASAP.

OA / FM&E / BPFTI PMO / PPA
 (w)
(bberry)

-----Original Message-----
From: 
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Sent: Monday, January 26, 2015 3:21 PM
To:

Cc: ;
'; ';

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

Copy.

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Monday, January 26, 2015 2:20 PM
To:

Cc: ;
'; 

Subject: Re: FOF (POE) Fence Requirements. (M&R and Improvements).

Presume that FOF has reached out to you based on my meeting here at FOF. 

----- Original Message -----
From: 
Sent: Monday, January 26, 2015 04:19 PM
To:

Cc: ;

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

Yes Sir, copy.

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: 
Cell: 
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Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Monday, January 26, 2015 2:18 PM
To:

Cc: ;
; ;

Subject: Re: FOF (POE) Fence Requirements. (M&R and Improvements).

Yes.  That is how understand it. Let's make sure that those requirements do not impede or are GSA or other owners
of the POE. 

----- Original Message -----
From: 
Sent: Monday, January 26, 2015 04:15 PM
To:

Cc: ; 

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

I am setting up a meeting with the OFO PD's (Port Directors) in my Sector to talk about how to funnel requirements
to my office. I assume that we are only providing maintenance of the Border Fence sections along and through the
POE's, correct? all the fencing that come off the Border Fence is GSA property correct? Also the gates that close off
access to the POE those our ours now also, right? So we need to update our TI portfolio. In my Sector I have a POE
that is not open 24/7, the Andrade POE closes every night at 2200 and then reopens at 0600. These gates need lots of
love....

As soon as I can quantify how much fence and all needed gate maintenance I will add this to our baseline for Yuma.

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Wednesday, January 14, 2015 3:52 PM
To:

Cc: ; 
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Subject: FOF (POE) Fence Requirements. (M&R and Improvements).

Team:

In conversations with FOF, OBP and FM&E is has been agreed too that FOF will pass on fence maintenance and
repair requirements to BP at the Sector level to support fence between the Port of Entries (POEs).   This
requirements needs to be addressed properly with our Engineering Team and evaluated against the Fence and Gates
priorities in your Work Plan.

It is advisable to ensure that the requirement is a priority and that it goes thru the RE/ENV checks just to ensure that
there are no issues with performing M&R work.

In the event this is an improvement, please follow the proper process of developing a PRD once the requirement has
been vetted thru Engineering and the TI Director.

If you have questions, please contact me.

Regards,

-----Original Message-----
From: 
Sent: Wednesday, January 14, 2015 10:19 AM
To: 
Cc: 
Subject: RE:  lighting

Sorry we haven’t got back to you but OBP agrees with us the we will maint the fence to the port buildings - your
folks will just need to give the requirement to  PMs and they will execute - we will fund with our BSFIT $- 

 pls set up a process to do this fence maint with FOF - thxs
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From:
To:

Cc:
 

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).
Date: Tuesday, January 27, 2015 9:59:52 AM

Thank you.  Yes, for now we are looking at fence and lighting.

-----Original Message-----
From: 
Sent: Tuesday, January 27, 2015 9:56 AM
To:

Cc: ;
  

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

Let me check one part of my statement below. It's fence and possibly some lights, right  No roads.

-----Original Message-----
From: 
Sent: Tuesday, January 27, 2015 8:14 AM
To:

Cc: ;
; ';

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

 - Yes this will include fence and roads that haven't been captured in the GIS previously, but we need to take
a step back.  We are just beginning coordination with the FOF PMO on how we're going to approach this and we
don't want to get ahead of them.  They have very specific processes for how they go about collecting requirements
(and I believe that would extend to the waypoints) and we want to be respectful of them.   and I will talk and
get back with the group on how to proceed.

-----Original Message-----
From: 
Sent: Tuesday, January 27, 2015 8:10 AM
To:

Cc: ;
 

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

Gentlemen - Does this include fence and roads not previously captured in the GIS? If so, we'll need to get the
information from Waypoint ASAP.
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OA / FM&E / BPFTI PMO / PPA
 (w)
(bberry)

-----Original Message-----
From: 
Sent: Monday, January 26, 2015 3:21 PM
To:

Cc: 
; ';

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

Copy.

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Monday, January 26, 2015 2:20 PM
To:

Cc: ;
; ';

Subject: Re: FOF (POE) Fence Requirements. (M&R and Improvements).

Presume that FOF has reached out to you based on my meeting here at FOF. 

----- Original Message -----
From: 
Sent: Monday, January 26, 2015 04:19 PM
To:

Cc: ;

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

Yes Sir, copy.

Respectfully,
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Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Monday, January 26, 2015 2:18 PM
To:

Cc: ;
'; ';

Subject: Re: FOF (POE) Fence Requirements. (M&R and Improvements).

Yes.  That is how understand it. Let's make sure that those requirements do not impede or are GSA or other owners
of the POE. 

----- Original Message -----
From: 
Sent: Monday, January 26, 2015 04:15 PM
To:

Cc:  

Subject: RE: FOF (POE) Fence Requirements. (M&R and Improvements).

I am setting up a meeting with the OFO PD's (Port Directors) in my Sector to talk about how to funnel requirements
to my office. I assume that we are only providing maintenance of the Border Fence sections along and through the
POE's, correct? all the fencing that come off the Border Fence is GSA property correct? Also the gates that close off
access to the POE those our ours now also, right? So we need to update our TI portfolio. In my Sector I have a POE
that is not open 24/7, the Andrade POE closes every night at 2200 and then reopens at 0600. These gates need lots of
love....

As soon as I can quantify how much fence and all needed gate maintenance I will add this to our baseline for Yuma.

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.
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-----Original Message-----
From: 
Sent: Wednesday, January 14, 2015 3:52 PM
To:

Cc: ; 
 

Subject: FOF (POE) Fence Requirements. (M&R and Improvements).

Team:

In conversations with FOF, OBP and FM&E is has been agreed too that FOF will pass on fence maintenance and
repair requirements to BP at the Sector level to support fence between the Port of Entries (POEs).   This
requirements needs to be addressed properly with our Engineering Team and evaluated against the Fence and Gates
priorities in your Work Plan.

It is advisable to ensure that the requirement is a priority and that it goes thru the RE/ENV checks just to ensure that
there are no issues with performing M&R work.

In the event this is an improvement, please follow the proper process of developing a PRD once the requirement has
been vetted thru Engineering and the TI Director.

If you have questions, please contact me.

Regards,

-----Original Message-----
From: 
Sent: Wednesday, January 14, 2015 10:19 AM
To: 
Cc: 
Subject: RE:  lighting

Sorry we haven’t got back to you but OBP agrees with us the we will maint the fence to the port buildings - your
folks will just need to give the requirement to  PMs and they will execute - we will fund with our BSFIT $- 

 pls set up a process to do this fence maint with FOF - thxs
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From:
To:
Cc:
Subject: RE: San Diego Agenda
Date: Thursday, June 11, 2015 2:28:15 PM

I will let BP SDC, through  know that.
 

From:  
Sent: Thursday, June 11, 2015 11:10 AM
To: 
Cc: 
Subject: Re: San Diego Agenda
 

Helps a lot do we know if BP SDC is aware? And are they invited?

I have included  for awareness.

Thanks. 

 
From:  
Sent: Thursday, June 11, 2015 01:55 PM
To:  
Cc:  
Subject: RE: San Diego Agenda 
 

Currently, the date agreed to by the City of San Diego, TIMR PM and SDC to meet on site at the City’s
proposed project is July 15.  The itinerary is a little loose, but we do plan to meet at approximately 9
AM on Brittania Road , just west of the Otay POE.  The Team will need an opportunity to discuss,
afterwards. The BPFTI and SDC Team will have the opportunity to hear about the planned
designated truck route and how the City of San Diego wants to implement. 
 
Since the City wants to obtain easements from CBP/DHS to construct a CALTRANS certified
designated truck route, that currently serve as access to the fence and patrolling, I believe it is
important that we get in front of this. The City’s project is 80% Federally funded and is their solution
to the congestion from trucks travelling from US to Mexico at this POE.  In looking at the map,
attached, the City plans to route truck traffic into the POE along the secondary fence line.  From an
engineering perspective, it would be beneficial to understand what affects a truck route of this
nature would have on the fence, since the truck traffic would be so close to the secondary fence.
 Also, going to the site may reveal other issues that have not been thought about, perhaps due to
terrain.
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Since RE would be the branch to push the easement outgrant up to DHS for signature, the package
would need to identify any issues that the City’s planned project may cause CBP.  So, it is important
that I am able to obtain opinions from Engineering, TIMR and SDC, in order to push a package up
through BPFTI Leadership and then possibly up to DHS, if the benefits to CBP outweigh the issues.
I hope this helps.
 
 
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Thursday, June 11, 2015 10:55 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
 

 
I need some info on the meeting with the City.  Who coordinated this?  Is there a Fed attending as
well?  What is the agenda?
 

From:  
Sent: Thursday, June 11, 2015 10:54 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
 

Good morning. Below is my proposed agenda for a potential visit to the San Diego sector. I am
requesting approval for travel from 13-16 July to meet  and attend a meeting with the City of
San Diego.
 
July 13- Travel
July 14- Meet at the San Diego sector headquarters and travel to the A-1 bridges for a site visit and
assessment and view the eastern portion of the border in that sector.
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July 15- Meet with the City of San Diego  Myself and )and do a site visit to the
OTAY truck POE area where there is a proposed improvement of adding an additional lane for the
trucks at the POE.
July 16-Travel Back to Washington DC.
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Thursday, June 11, 2015 9:55 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
 
Good morning 
 
This is good.
 
Thanks

Tactical Infrastructure Program Manager
San Diego Sector
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Office: 
Cell Phone: TBD

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 

From:  
Sent: Thursday, June 11, 2015 6:45 AM
To: 
Cc: 
Subject: San Diego Agenda
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It was great talking with you yesterday about your sector. After I discussion I wanted to send you a
draft agenda of my visit to your sector.
July 13- Travel
July 14- Meet at your sector and travel to the A-1 bridges for a site visit and assessment and view the
eastern portion of the border.
July 15- Meet with the City of San Diego (You, Myself and )and do a site visit to the
OTAY truck POE area where there is a proposed improvement of adding an additional lane for the
trucks at the POE.
July 16-Travel Back to Washington DC.
Please let me know what you think about this draft agenda.
 
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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From:
To:
Cc:
Subject: Re: San Diego Agenda
Date: Thursday, June 11, 2015 2:35:09 PM

Ok. Thanks. 
 
From:  
Sent: Thursday, June 11, 2015 02:28 PM
To:  
Cc:  
Subject: RE: San Diego Agenda 
 
I will let BP SDC, through  know that.
 

From:  
Sent: Thursday, June 11, 2015 11:10 AM
To: 
Cc: 
Subject: Re: San Diego Agenda
 

Helps a lot do we know if BP SDC is aware? And are they invited?

I have included  for awareness.

Thanks. 

 
From:  
Sent: Thursday, June 11, 2015 01:55 PM
To:  
Cc:  
Subject: RE: San Diego Agenda 
 

Currently, the date agreed to by the City of San Diego, TIMR PM and SDC to meet on site at the City’s
proposed project is July 15.  The itinerary is a little loose, but we do plan to meet at approximately 9
AM on Brittania Road , just west of the Otay POE.  The Team will need an opportunity to discuss,
afterwards. The BPFTI and SDC Team will have the opportunity to hear about the planned
designated truck route and how the City of San Diego wants to implement. 
 
Since the City wants to obtain easements from CBP/DHS to construct a CALTRANS certified
designated truck route, that currently serve as access to the fence and patrolling, I believe it is
important that we get in front of this. The City’s project is 80% Federally funded and is their solution
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to the congestion from trucks travelling from US to Mexico at this POE.  In looking at the map,
attached, the City plans to route truck traffic into the POE along the secondary fence line.  From an
engineering perspective, it would be beneficial to understand what affects a truck route of this
nature would have on the fence, since the truck traffic would be so close to the secondary fence.
 Also, going to the site may reveal other issues that have not been thought about, perhaps due to
terrain.
 
Since RE would be the branch to push the easement outgrant up to DHS for signature, the package
would need to identify any issues that the City’s planned project may cause CBP.  So, it is important
that I am able to obtain opinions from Engineering, TIMR and SDC, in order to push a package up
through BPFTI Leadership and then possibly up to DHS, if the benefits to CBP outweigh the issues.
I hope this helps.
 
 
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Thursday, June 11, 2015 10:55 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
 

 
I need some info on the meeting with the City.  Who coordinated this?  Is there a Fed attending as
well?  What is the agenda?
 

From:  
Sent: Thursday, June 11, 2015 10:54 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
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Good morning. Below is my proposed agenda for a potential visit to the San Diego sector. I am
requesting approval for travel from 13-16 July to meet  and attend a meeting with the City of
San Diego.
 
July 13- Travel
July 14- Meet at the San Diego sector headquarters and travel to the A-1 bridges for a site visit and
assessment and view the eastern portion of the border in that sector.
July 15- Meet with the City of San Diego  Myself and )and do a site visit to the
OTAY truck POE area where there is a proposed improvement of adding an additional lane for the
trucks at the POE.
July 16-Travel Back to Washington DC.
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Thursday, June 11, 2015 9:55 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
 
Good morning 
 
This is good.
 
Thanks

Tactical Infrastructure Program Manager
San Diego Sector
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Office: 
Cell Phone: TBD

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
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From:  
Sent: Thursday, June 11, 2015 6:45 AM
To: 
Cc: 
Subject: San Diego Agenda
 

It was great talking with you yesterday about your sector. After I discussion I wanted to send you a
draft agenda of my visit to your sector.
July 13- Travel
July 14- Meet at your sector and travel to the A-1 bridges for a site visit and assessment and view the
eastern portion of the border.
July 15- Meet with the City of San Diego (You, Myself and )and do a site visit to the
OTAY truck POE area where there is a proposed improvement of adding an additional lane for the
trucks at the POE.
July 16-Travel Back to Washington DC.
Please let me know what you think about this draft agenda.
 
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

BW23 FOIA CBP 005438

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



From:
To:
Cc:
Subject: RE: San Diego Agenda - Otay POE Truck Route
Date: Thursday, June 11, 2015 2:38:16 PM

Will work it out.
Thanks
 

From:  
Sent: Thursday, June 11, 2015 11:36 AM
To: 
Cc: 
Subject: Re: San Diego Agenda - Otay POE Truck Route
 
Thanks. I leave this up to  to coordinate.

 
From:  
Sent: Thursday, June 11, 2015 02:33 PM
To:  
Cc:  
Subject: RE: San Diego Agenda - Otay POE Truck Route 
 
Hi 
 

Yes, we are all planning to go and meet with the City, on site, on the 15th of July.  I cleared the date
with  and SDC, so they will be joining us. 
 
I will also be putting together a teleconference in the next week for the basic team.  If there are
others that need to be on the call of at the meeting, please let me know.
 
Thank you,
 

 

From:  
Sent: Thursday, June 11, 2015 2:22 PM
To: 
Cc: 
Subject: RE: San Diego Agenda - Otay POE Truck Route
 
Ok.  I suggest she coordinates this with  so everyone goes out at one time together…
 

From:  
Sent: Thursday, June 11, 2015 2:21 PM
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To: 
Cc: 
Subject: RE: San Diego Agenda - Otay POE Truck Route
 
Thanks  I have been discussing this project with  and have included her on this email as
she was planning a trip to walk the proposed truck route.
 

From:  
Sent: Thursday, June 11, 2015 11:10 AM
To: 
Cc: 
Subject: Re: San Diego Agenda
 

Helps a lot do we know if BP SDC is aware? And are they invited?

I have included  for awareness.

Thanks. 

 
From:  
Sent: Thursday, June 11, 2015 01:55 PM
To:  
Cc:  
Subject: RE: San Diego Agenda 
 

Currently, the date agreed to by the City of San Diego, TIMR PM and SDC to meet on site at the City’s
proposed project is July 15.  The itinerary is a little loose, but we do plan to meet at approximately 9
AM on Brittania Road , just west of the Otay POE.  The Team will need an opportunity to discuss,
afterwards. The BPFTI and SDC Team will have the opportunity to hear about the planned
designated truck route and how the City of San Diego wants to implement. 
 
Since the City wants to obtain easements from CBP/DHS to construct a CALTRANS certified
designated truck route, that currently serve as access to the fence and patrolling, I believe it is
important that we get in front of this. The City’s project is 80% Federally funded and is their solution
to the congestion from trucks travelling from US to Mexico at this POE.  In looking at the map,
attached, the City plans to route truck traffic into the POE along the secondary fence line.  From an
engineering perspective, it would be beneficial to understand what affects a truck route of this
nature would have on the fence, since the truck traffic would be so close to the secondary fence.
 Also, going to the site may reveal other issues that have not been thought about, perhaps due to
terrain.
 
Since RE would be the branch to push the easement outgrant up to DHS for signature, the package
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would need to identify any issues that the City’s planned project may cause CBP.  So, it is important
that I am able to obtain opinions from Engineering, TIMR and SDC, in order to push a package up
through BPFTI Leadership and then possibly up to DHS, if the benefits to CBP outweigh the issues.
I hope this helps.
 
 
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Thursday, June 11, 2015 10:55 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
 

 
I need some info on the meeting with the City.  Who coordinated this?  Is there a Fed attending as
well?  What is the agenda?
 

From:  
Sent: Thursday, June 11, 2015 10:54 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
 

Good morning. Below is my proposed agenda for a potential visit to the San Diego sector. I am
requesting approval for travel from 13-16 July to meet  and attend a meeting with the City of
San Diego.
 
July 13- Travel
July 14- Meet at the San Diego sector headquarters and travel to the A-1 bridges for a site visit and
assessment and view the eastern portion of the border in that sector.
July 15- Meet with the City of San Diego  Myself and )and do a site visit to the
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OTAY truck POE area where there is a proposed improvement of adding an additional lane for the
trucks at the POE.
July 16-Travel Back to Washington DC.
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Thursday, June 11, 2015 9:55 AM
To: 
Cc: 
Subject: RE: San Diego Agenda
 
Good morning 
 
This is good.
 
Thanks

Tactical Infrastructure Program Manager
San Diego Sector
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Office: 
Cell Phone: TBD

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 

From:  
Sent: Thursday, June 11, 2015 6:45 AM
To: 
Cc: 
Subject: San Diego Agenda
 

It was great talking with you yesterday about your sector. After I discussion I wanted to send you a
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draft agenda of my visit to your sector.
July 13- Travel
July 14- Meet at your sector and travel to the A-1 bridges for a site visit and assessment and view the
eastern portion of the border.
July 15- Meet with the City of San Diego (You, Myself and )and do a site visit to the
OTAY truck POE area where there is a proposed improvement of adding an additional lane for the
trucks at the POE.
July 16-Travel Back to Washington DC.
Please let me know what you think about this draft agenda.
 
 
Very Respectfully,
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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Finally, FYI – we’re currently evaluating the best location for a temporary staging area; that should
be established soon –

.
 
Any questions, please let me know…and thank you again to all!!!
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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From:
To:

 
Subject: FW: DRAFT Notes from DOJ meeting re Anapra
Date: Tuesday, June 23, 2015 10:27:57 PM
Attachments: ENRD-LAS Edits to notes of teleconference 12 June 2015.docx

FYSA
 

From:  
Sent: Tuesday, June 23, 2015 2:54 PM
To: 
Cc:  

Subject: RE: DRAFT Notes from DOJ meeting re Anapra
 
All,
 

 
Regards,
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Trial Attorney
U.S. Department of Justice
Environment &  Natural Resources Division
Tel. 
Cell 
Fax 
 

From:  
Sent: Wednesday, June 17, 2015 4:17 PM
To: ; 
Cc:  

 
Subject: RE: DRAFT Notes from DOJ meeting re Anapra
 

 et al. –
 

Regards,
 
Andy
 

From:  
Sent: Wednesday, June 17, 2015 3:59 PM
To: 
Cc:  
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Thank you again!
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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The following are my DRAFT notes from our 12‐Jun‐15 call with you; please revise/edit as you deem 
necessary: 
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From:
To:
Cc:
Subject: Re  Secondary Fence Project Update
Date: Thursday, February 12, 2015 1:52:39 PM

Thanks
 
From:  
Sent: Wednesday, February 11, 2015 10:07 PM Eastern Standard Time
To:  
Cc:  
Subject: Fw:  Secondary Fence Project Update 
 
See progress below. Still waiting for a schedule. 
 
From:  
Sent: Wednesday, February 11, 2015 08:50 AM
To:  
Cc:  

  
Subject: Secondary Fence Project Update 
 
Update:

1.       25 poles were poured yesterday
2.       Completed nearly ¼ mile of boring and trenching.
3.       Working with a full crew and making great progress.
4.       The San Diego EO (JJ) has been a great help and returns back to his station tomorrow.

 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
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From:
To:
Cc:
Subject: RE: Fence - it"s  Road (Phase-1 Gate)
Date: Wednesday, February 11, 2015 9:52:51 AM

Thank you all of your help/prompt review.
 

From:  
Sent: Wednesday, February 11, 2015 12:35 AM
To: 

Cc: 
Subject: Re: Fence - it's  Road (Phase-1 Gate)
 
It looks good to me as well.

Sincerely,

 
From:  
Sent: Tuesday, February 10, 2015 06:54 PM Eastern Standard Time
To:  
Cc:  
Subject: Re: Fence - it's  Road (Phase-1 Gate) 
 

 it works for me as long as  is good too. Also you may want to update the second to last
sentence of the Gate project summary to say FY '15.
 
From:  
Sent: Tuesday, February 10, 2015 04:21 PM Eastern Standard Time
To:  
Cc:  
Subject: RE: Fence - it's  Road (Phase-1 Gate) 
 
All,
 
Please find a draft for your review below. We have a tight turn around on this to Congressional
Affairs.
 
Thanks, 

 
The parcel in question is required to support U.S. Customs and Border Protection’s (CBP) Rio Grande
Valley (RGV) Gates Project. CBP is working closely with the U.S. Department of Justice, the U.S. Army
Corps of Engineers, Cameron County and impacted local stakeholders to move forward with required
real estate acquisition to ensure project needs are met. All media inquiries related to this and other
CBP projects should be directed to CBP’s Office of Public Affairs.   
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Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Tuesday, February 10, 2015 1:42 PM
To: 
Cc: 
Subject: RE: Fence
 
All –
 
Requested more specific info and all the office has is that it’s a .1 acre parcel in Cameron County,
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Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Tuesday, February 10, 2015 11:32 AM
To: 
Cc: 
Subject: RE: Fence
 
But McAllen is not part of Cameron County
 
Thanks,

, P.E.
PMO Deputy Director
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office of Administration
U.S. Customs and Border Protection
24000 Avila Road
Suite 5200
Laguna Niguel, CA 92677

 Laguna Niguel Office               
 D.C. Office
 fax
 cell

"Excel as a trusted strategic partner enhancing Border Patrol's Proud Legacy"
(This message is for the designated recipient only and may contain privileged, proprietary, or otherwise
private information. If you have received it in error, please notify the sender immediately and delete the
original. Any other use of the email by you is prohibited.)
 

From:  
Sent: Tuesday, February 10, 2015 8:16 AM
To: 
Cc: 
Subject: Re: Fence

BW23 FOIA CBP 005458

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)



 
We are buying west ursula for holding
 
From:  
Sent: Tuesday, February 10, 2015 11:13 AM Eastern Standard Time
To:  
Cc: 

Subject: FW: Fence 
 

 - 

Can you provide any insight on the inquiry below? I’m not aware of any land purchased in Cameron
County recently. 

Thanks,
 

 

From:  
Sent: Tuesday, February 10, 2015 11:12 AM
To: K
Subject: Fw: Fence
 
Can you help me with this inquiry from Vela's office. 

 
From:  
Sent: Tuesday, February 10, 2015 11:09 AM
To:  
Subject: Fence 
 
Hi  and . Mr. Vela is getting calls from local media about a recent purchase of a small parcel of
land in Cameron County, TX apparently for fence construction. Can you guys shed any light on this?
Of course he’d like some info ASAP so he can respond. Thanks! – 
 

Subcommittee Director | Border and Maritime Security
Committee on Homeland Security
Rep. Bennie G. Thompson (D-MS) | Ranking Member
H2-117 Ford House Office Building
Washington, DC 20515

http://chsdemocrats.house.gov | @HomelandDems
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From:
To:
Subject: FW: Anapra TI improvements
Date: Friday, May 01, 2015 6:46:12 PM
Attachments: PRD Primary Fence Replacement 07082014 Comments.pdf

FYSA…
 

 please coordinate with  on what he is putting together with what I asked in my other
email of the same subject.
 
Thank you,

 

From:  
Sent: Thursday, April 30, 2015 7:24 PM
To: ; ; 

Subject: Anapra TI improvements
 
 
All-attached is the most recent PRD I have on this project from Feb 2015 (I converted it to pdf to
reduce file size as I’m on an airplane and the WiFi is super slow) . I’ve sent an email to  to
confirm this is the most recent draft as I assume we will need to update/finalize once we know this is
a go and we have an agreed to execution strategy and schedule.
 

-Can you all take the first pass at developing the work breakdown structure/schedule for the
design, real estate, and construction activities and have it completed by late Monday/early Tuesday
so we can finalize by COB Wednesday-both  and I will be on A/L next Thursday and Friday?
 
In addition to the risks noted in the PRD-here are some others that immediately come to mind given
the funding/schedule challenges:
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, P.E.
Program Director
Infrastucture Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: 
Cell: 
 
Complex Problems. Practical Solutions.
www.lmi.org
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From:
To: ; 

Cc:
Subject: RE:  Trail
Date: Thursday, December 11, 2014 10:11:19 AM

Good put.  Please make sure we bring this up at the PMR.
 
Thanks.
 

From:  
Sent: Thursday, December 11, 2014 10:07 AM
To: ;

Cc: 
Subject: RE:  Trail
 

 – please note this may need to be discussed at the OTIA PMR as these actions may impact the
upcoming  deployment at this site .
 
 

, PMP, LEED AP
Team Lead (A) RVSS/IFT/Taccom
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

 (w)

 (bberry) New Number

TELEWORK WEDNESDAY AND FRIDAY PHONE:  

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”
 

From:  
Sent: Thursday, December 11, 2014 6:56 AM
To: ; 

Cc: 
Subject: RE  Trail
 

 
Thank you.
 
I would like to have a chat about this with everyone.
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Program Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
 

From:  
Sent: Wednesday, December 10, 2014 11:42 PM
To: 
Cc: 
Subject: Re:  Trail
 
Thanks. Did not know. Appreciate the update and that you are in the know. 
 
From:  
Sent: Wednesday, December 10, 2014 05:02 PM
To:  
Cc:  
Subject: FW:  Trail 
 

 –  Not sure you received this information.  was going to attend the meeting on Monday
with the County, however it has been cancelled.
 

From:  
Sent: Wednesday, December 10, 2014 12:03 PM
To: 
Subject: Fw:  Trail
 
Fyi. Meeting was cancelled. 

 
From:  
Sent: Wednesday, December 10, 2014 02:42 PM Eastern Standard Time
To:  
Subject: RE:  Trail 
 
Sir,
 
The County Supervisor Pat Call has been cancelled/postponed as of this afternoon.
 
As soon as we hear any other developments on a meeting we (TCA) will let you know.
 
Again, thank you.
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Office: 
BB: 
 

From:  
Sent: Wednesday, December 10, 2014 12:40 PM
To: 
Subject: Re:  Trail
 
Yes. Just let me know if I fly down to Tucson how long to drive to Bisbee for the meeting. 

I will check if a flight is available. 

 
 
From:  
Sent: Wednesday, December 10, 2014 02:25 PM Eastern Standard Time
To:  
Subject: RE:  Trail 
 
Thank you again for talking – for my clarification you can be here on Monday as long as no private
legal representative are present?
 
 
 
Thank you,
 

Office: 
BB: 
 

From:  
Sent: Wednesday, December 10, 2014 12:21 PM
To: 
Subject: FW:  Trail
 
FYI
 

Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure
Program Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
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From:  
Sent: Wednesday, December 10, 2014 10:15 AM
To: 
Cc: 
Subject:  Trail
 

 –
 
Attached are materials that were used during a meeting with local residents regarding 
Trail. I think I have more and will dig through my emails this afternoon.
 
This should give you an idea of what was discussed/CBP’s position.
 
Thanks,

Kearns & West
Office of Administration
Facilities Management & Engineering
Border Patrol Facilities & Tactical Infrastructure Program Management Office
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From:
To: ; 

Cc:
Subject: RE:  Trail
Date: Thursday, December 11, 2014 9:58:04 AM

We would agree.  Without an unlimited budget, we have to make hard choices.
 

 

Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure
Program Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
 

From:  
Sent: Thursday, December 11, 2014 9:56 AM
To:  

Cc: 
Subject: RE:  Trail
 

 
Thank you.
 
I would like to have a chat about this with everyone.
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Thanks. Did not know. Appreciate the update and that you are in the know. 
 
From:  
Sent: Wednesday, December 10, 2014 05:02 PM
To:  
Cc:  
Subject: FW:  Trail 
 

 –  Not sure you received this information.  was going to attend the meeting on Monday
with the County, however it has been cancelled.
 

From:  
Sent: Wednesday, December 10, 2014 12:03 PM
To: 
Subject: Fw:  Trail
 
Fyi. Meeting was cancelled. 

 
From:  
Sent: Wednesday, December 10, 2014 02:42 PM Eastern Standard Time
To:  
Subject: RE:  Trail 
 
Sir,
 
The County Supervisor Pat Call has been cancelled/postponed as of this afternoon.
 
As soon as we hear any other developments on a meeting we (TCA) will let you know.
 
Again, thank you.
 
 
 

Office: 
BB: 
 

From:  
Sent: Wednesday, December 10, 2014 12:40 PM
To: 
Subject: Re:  Trail
 
Yes. Just let me know if I fly down to Tucson how long to drive to Bisbee for the meeting. 

I will check if a flight is available. 

BW23 FOIA CBP 005484

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7 (b) (6), (b) 

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) 

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



 
 
From:  
Sent: Wednesday, December 10, 2014 02:25 PM Eastern Standard Time
To:  
Subject: RE:  Trail 
 
Thank you again for talking – for my clarification you can be here on Monday as long as no private
legal representative are present?
 
 
 
Thank you,
 

Office: 
BB: 
 

From:  
Sent: Wednesday, December 10, 2014 12:21 PM
To: 
Subject: FW:  Trail
 
FYI
 

Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure
Program Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
 

From:  
Sent: Wednesday, December 10, 2014 10:15 AM
To: 
Cc: )
Subject:  Trail
 

 –
 
Attached are materials that were used during a meeting with local residents regarding 
Trail. I think I have more and will dig through my emails this afternoon.
 
This should give you an idea of what was discussed/CBP’s position.
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Thanks,

Kearns & West
Office of Administration
Facilities Management & Engineering
Border Patrol Facilities & Tactical Infrastructure Program Management Office
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